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Thanks in good measure to UConn 2000, the University continues to attract scores of the state and nation’s best and 
brightest students to Connecticut, most of whom live and work in the Nutmeg State after commencement.
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UCONN 2000: THE UPDATE 
 
This is the thirty ninth in a series of semi-annual reports to the Governor and the General 
Assembly pursuant to the provisions of Sections 10a-109 through 10a-109y of the Connecticut 
General Statutes, originally An Act to Enhance the Infrastructure of the University of 
Connecticut, now known as UCONN 2000.  These reports have been issued each October and 
April since passage of UCONN 2000 on June 7, 1995.  The law also requires a four-year 
progress report, which was filed on January 15, 1999, as well as two five-year performance 
reviews which were submitted January 15, 2006 and January 15, 2011. 
 
UCONN 2000: PROGRAM IMPROVEMENT 
 
During this reporting period the requirements concerning UCONN 2000 contained in Public Act 
06-134 continue to be implemented.  The Construction Management Oversight Committee 
(CMOC) meets on a regular basis to review reports from the Office of Construction Assurance, 
who monitors the project management, procurement policies and procedures and is headed by a 
full-time Construction Assurance Officer, who reports directly to the CMOC.  CMOC also 
reviews the status of major projects and remaining code correction programs.  
 
Pursuant to Chapter 185b, Section 10a-109z of the Connecticut General Statutes (the Statute), 
the Board of Trustees for the University of Connecticut appointed the independent accounting 
firm of Marcum LLP, formerly UHY, to perform audits of the UCONN 2000 expenditures for 
the 2005 through 2010 fiscal years. Marcum issued an unqualified or clean audit opinion for each 
year of the engagement and in connection with the audits of UCONN 2000 expenditures, no 
material weaknesses or significant deficiencies in internal control were reported to management.   
 
Pursuant to the Statute, the Board of Trustees appointed the independent accounting firm of 
McGladrey LLP to perform audits of UCONN 2000 projects for the 2011, 2012 and 2013 fiscal 
years.  McGladrey issued clean audit opinions for the 2011, 2012 and 2013 fiscal years. In 
connection with the audits of UCONN 2000 expenditures for the 2011 and 2012 fiscal years, no 
material weaknesses or significant deficiencies in internal control were reported to management. 
In connection with the audit of UCONN 2000 expenditures for the 2013 fiscal year, McGladrey 
identified a deficiency in internal control that they determined constituted a significant 
deficiency related to the application of certain markups on change orders and base contracts. 
University management has taken steps to enhance the effectiveness of internal control to ensure 
that markup calculations are accurate and in accordance with contract terms 
 
The University employs building and life safety inspectors who review and sign off on all 
University construction plans and conduct field inspections to ensure that construction work 
meets all state building and life safety codes. The University inspectors work closely and 
effectively with the State Building Inspectors to ensure projects are code compliant. 
 
  
3
UCONN 2000: STATUS REPORT 
 
MASTER PLANNING, DESIGN AND MANAGEMENT 
 
The University’s Master Plan provides a template for the development of the University’s 
physical plant and infrastructure.  The 1998 Storrs Campus Master Plan was updated in 2006 to 
reflect the extensive physical changes on all the campuses resulting from the UCONN 2000 and 
21st Century UConn initiatives.  The Master Plan update in 2006 was necessary to assist the 
University in prioritizing and managing its capital resources.   
 
The Master Plan is currently undergoing a comprehensive review and update that will reflect the 
impacts of the projects included in the Next Generation Connecticut program and guide the 
development of the Storrs campus for the twenty (20) year period between 2015 and 2035.  The 
scope of the current Master Plan update will document the state of existing conditions on 
campus, and identify issues related to land use; space needs for academic, research, student life 
and administrative uses; recommended deferred maintenance and capital investments in the 
physical plant;  identify environmental issues and incorporate sustainable design principles for 
future development; evaluate overall parking, circulation and transportation issues; and generate 
specific strategies to improve landscape quality and open spaces.  The planning effort will 
reference the programmatic ties to the Regional campuses, but will not prepare separate master 
plans for those locations.   
 
It should be noted that the Master Plan was modified throughout the project planning, design and 
construction process of UCONN 2000.  As part of the Technology Park initiative, an update to 
the North Campus Master Plan was prepared to delineate various site, vehicular and pedestrian 
pathways, utility corridors, and landscape improvements to facilitate the future development of 
that part of campus.  This work will be incorporated into the updated comprehensive Master Plan 
for the campus. 
 
The Board of Trustees, at its June 25, 2014 meeting, approved the FY15 Capital Budget totaling 
$315,500,000 as shown in Exhibit A.  This amount reflects $205,000,000 for Storrs and the 
Regional Campuses and $110,500,000 for the University of Connecticut Health Center. 
 
In 2011, the State of Connecticut made strategic investments in the University of Connecticut 
and the University of Connecticut Health Center firmly planting the seeds for Connecticut to be 
at the forefront of the growing bioscience industry. The investments were made with the promise 
that they would leverage other bioscience initiatives. 
 
In May of that year, Governor Dannel P. Malloy introduced and less than one month later,  the 
General Assembly approved the Bioscience Connecticut Initiative (Public Act 11-75),  a bold 
$864 million plan to reinvigorate all three areas of the Health Center’s mission – research, 
education and clinical care.  These investments would use the Health Center as a cornerstone for 
reinventing Connecticut’s economy by generating long term sustainable economic growth based 
on bioscience research, innovation, entrepreneurship and commercialization.  Of note, the project  
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also calls for short-term economic activity through a surge of construction-related jobs 
attributable to the expansion and renovation of the Health Center’s clinical, education and 
research infrastructure. 
 
Bioscience Connecticut is a multifaceted plan that will strengthen our state's position as a 
national and global center for bioscience innovation and improve access to quality health care for 
Connecticut citizens, while simultaneously securing the UConn Health Center's future as a top 
tier academic medical center.  
  
Construction components of Bioscience Connecticut on the Health Center campus include: 
 
• Renovating and modernizing, for the first time in its history, the Health Center’s original 
research facilities on the Farmington campus. This will include expanding space for start-
up bioscience businesses at the Cell and Genome Sciences Building. 
• Constructing a new patient care tower. 
• Renovating portions of the John Dempsey Hospital and the Clinic Building. Constructing, 
with private financing, a new UConn Health Outpatient Pavilion on the lower campus. 
• Construction of an addition to the Academic Building to support the planned 30% increase 
in Medical and Dental School class sizes. 
 
Programmatic components of Bioscience Connecticut include: 
 
• Recruiting new faculty, including clinician-scientists, basic scientists and clinicians to 
increase healthcare access and double federal and industry research awards. 
• Doubling existing business incubator space. 
• Expanding the School of Medicine and School of Dental Medicine class sizes by 30 
percent.  
• Implementing a loan forgiveness program for UConn Medical and Dental School graduates 
who pursue careers in primary care in Connecticut. 
• Partnering with local hospitals and health care organizations to address pressing health care 
needs.   
 
Also, in 2011, legislation was enacted with the support of the Executive Branch and the General 
Assembly that provided $172.5 million in funding to create a Technology Park on the Storrs 
campus.  The new Tech Park, like Bioscience Connecticut, will be a critical component of 
Connecticut’s plan to stimulate long-term economic growth by supporting innovation, new 
technologies and the creation of new companies and high-paying, sustainable jobs.  Twenty-first 
century tech park models emphasize invention, incubation and entrepreneurship.  UConn’s Tech 
Park will hit the mark by promoting academic and industrial partnerships and by providing the 
physical and intellectual capacity to foster discovery.    
 
In October 2011, just months after the passage of the capital investment at the University, the 
General Assembly adopted in special session, Public Act 11-2 establishing the Connecticut 
Bioscience Collaboration Program (the “Collaboration”) supporting the establishment of a  
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bioscience cluster anchored by the world renowned Jackson Laboratory. The Jackson Laboratory 
Center for Genomic Medicine research building, located on the Health Center’s campus in 
Farmington, opened this month.   
 
The construction work related to the Bioscience Connecticut initiative continues at a rapid pace.  
All projects are expected to be completed on schedule.  Through the end of August, 2014 over 
2,804 construction workers have worked on the UCHC projects. 83% of the construction 
contracts have been awarded to Connecticut companies and the Minority/Women/Disadvantaged 
Business participation is projected to achieve over 22.63%, exceeding the statutory minimum of 
6.25% by more than 16%.  
 
The first phase of the research lab renovations in the Main Building is completed and scientists 
are moved into the newly renovated space and conducting research.  These new research labs are 
the first programmatic spaces completed under the Bioscience CT program.  In addition, two of 
three planned parking garages opened in 2013. The UConn Health Outpatient Pavilion (formerly 
named the Ambulatory Care Center) Project, the Hospital Tower, and the second phase of the 
Main Building lab renovation area are all very active construction sites. The Outpatient Pavilion 
is scheduled to open in January, 2015.  
 
In July 2013, the General Assembly adopted Public Act 13-233 establishing Next Generation 
Connecticut for the purposes of construction, renovations, infrastructure and equipment related 
to the development of preeminence in The University of Connecticut's research and innovation 
programs.  Pending annual appropriations, the Next Generation initiative will also allow the 
University to (1) hire and support outstanding faculty, (2) train and educate more science, 
technology and engineering (STEM) graduates to meet the future workforce needs of 
Connecticut, and (3) initiate collaborative partnerships that lead to scientific and technological 
breakthroughs.  As part of Next Generation Connecticut the University shall report not later than 
January 1, 2016, and annually thereafter, in accordance with the provisions of section 11-4a, to 
the joint standing committees of the General Assembly having cognizance of matters relating to 
finance, revenue and bonding, commerce and higher education on its progress toward achieving 
the goals set forth in the plan developed pursuant to section 3 of this act. The report shall include 
a summary of the research and economic development activities of the university.  
 
The following is a brief description of the named projects included in the FY14 Capital Budget 
or previous budgets, which are currently in planning, design or construction. 
 
Storrs & Regional Campuses 
 
Avery Point Campus Undergraduate and Library Building 
Buildings 21 and 23 (formerly known as the Coast Guard Research & Development Barracks 
and Mess Hall) are located at the center of the Avery Point campus and total approximately 
460,000 square feet.  The buildings were built in the 1930’s, and were actively used until the 
early 1970’s.  Over the last 30 years, the use of the buildings has diminished, and ultimately 
came to an end in 2006.  Due to the buildings’ size, current condition and obsolete use, it was the  
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recommendation of the engineers and campus administrators that the buildings be removed.  The 
area can then be reused for landscaping and exterior public space.  The first phase of demolition 
took place in summer 2014 and the next phase will commence summer 2015. 
 
Deferred Maintenance/Code/ADA Renovation Lump Sum  
The 2007 amendments to the law define the “deferred maintenance” portion of the project name 
as “repair of an infrastructure or structure that was not maintained, repaired or replaced in the 
usual course of maintenance and repair.”  In general, projects fall into one or more of the 
following categories: 
 
• Safety, code and ADA required improvements 
• Roof and exterior repairs 
• Building mechanical system improvements 
• Utilities repairs and upgrades 
• General building renovations 
• Roads, walks and grounds 
• Environmental remediation 
 
The Phase III project budget now stands at $644.4 million.  
 
Engineering and Science Building  
The School of Engineering is located in 
several buildings, five on the main Storrs 
campus and four at the Depot campus. The 
three oldest and least renovated buildings on 
the main campus were built between 1959 and 
1987 and can no longer support emerging 
interdisciplinary engineering programs such as 
bioengineering and nanotechnology. 
 
A new five story Engineering and Science building will  be located at the site of the Old Central 
Warehouse with 3 floors of Engineering and 2 floors of Life Sciences including the Institute for 
Systems Genomics.  Construction documents are 90% complete with anticipated 100% complete 
in October 2014.  A construction manager has been selected and a contract for preconstruction 
services awarded.  The project will be bid in November 2014 and construction is anticipated to 
begin in February 2015 and be completed in late 2016.  In order to prepare for construction, the 
Old Central Warehouse was demolished in the summer of 2014 and site preparation and utility 
work will occur in the fall of 2014. 
 
Deferred maintenance projects in the remaining Engineering buildings are ongoing including 
code upgrades, mechanical improvements and interior renovations in all engineering buildings. 
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Equipment, Library Collections & Telecommunications 
The enhancement of the University’s infrastructure includes its instructional and scientific 
equipment.  The equipment replacement category permits the University to replace outmoded 
items with state of the art laboratory devices and computers.  The funding encompasses seven 
major categories:  management information systems, computers, research equipment, 
instructional equipment, furnishings, and operational and public safety support and library 
materials.  Library materials are no longer purchased with UCONN 2000 funds; this expense is 
part of the operating budget.  The total Phase III Equipment, Library Collections & 
Telecommunications budget is now projected at $242.7 million.  
     
Fine Arts Phase II  
Numerous planning and design efforts since 1991 have evaluated the needs of the School of Fine 
Arts.  In light of the changes in these programs, the Storrs Center initiative, and the dispersal of 
the School of Fine Arts (SFA) facilities throughout the Storrs and Depot campuses since 1991, a 
revised Master Plan has assessed the condition of the current facilities, updated the program 
requirements of the School, and made draft recommendations to guide the use of UCONN 2000 
funds for the School.   The scope of this project has been focused to address the façade issues in 
the Drama and Drama Music building and the need to centralize functions into a multipurpose 
production facility, including scene, stage, welding and lighting production facilities.  The 
University has selected an architectural team to confirm program components and evaluate 
existing conditions.  The Schematic Design phase is in process project scope is being 
finalized.  Construction is expected to start in the third quarter of 2015 with completion 16 
months later. 
 
Hartford Relocation Acquisition / Renovations  
The University evaluated options for a potential relocation of the West Hartford campus to 
downtown Hartford and chose a site in the central downtown location (formerly the Hartford 
Times Building).  The existing historic building façade will be integrated into the new design, 
which is in the preliminary stages of design.  The University is evaluating strategic partnerships 
with the neighboring institutions and businesses in order to avoid over-building and will use 
underutilized existing space in the market. The result will be a neighborhood campus that helps 
to revitalize downtown Hartford. 
  
Heating Plant Upgrade  
The University completed an expansion to the existing heating plant, a new Cogeneration system 
in 2006.  At the time of construction, space to accommodate a future chiller and emergency 
generator were made should the University require additional cooling and power.   The advent of 
the Next Gen program necessitates several internal updates to the plant, including condensate 
piping repairs, new controls, the additional chilled water generator and the emergency generator.  
The projects for improvements to the controls and condensate systems are in construction.  The 
project to install additional chilled water capacity is ready for procurement.  A design team has 
been commissioned to prepare the plans and specifications for the emergency generator project. 
The anticipated installation is late 2015 due to the long lead time for the generator.  
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Law School Renovations/Improvements 
In May 2000, as part of a plan to undertake renovations to the Starr building (former Law 
Library building), a facility program was developed for all original campus buildings.  Starr Hall 
(50,750 square feet), Chase Hall (19,500 square feet), 
Hosmer Hall (43,072 square feet) and Knight Hall (13,500 
square feet) are office and classroom buildings on the Law 
School campus.  These buildings are listed on the National 
Historic Register.  The University has completed masonry 
restoration on Starr Tower and Chase and Hosmer Halls 
and replacement of seating in the Davis Courtroom Future 
renovations to the remaining buildings will be completed 
as funding becomes available. 
 
Mansfield Training School Improvements, Phases II & III 
The Mansfield Training School site, also known as the Depot Campus, has a variety of facilities 
in mostly fair to poor condition.  Several of the buildings have been moderately renovated to 
serve as incubator or transition space for some academic and administrative purposes, some 
spaces to be used as storage facilities, and others to be used by operations for maintenance shops, 
storage and office space.  Some of the oldest facilities are no longer in use, have been 
permanently closed and are in various stages of disrepair and degradation. 
 
This project, in its two phases, will stabilize some of the facilities that comprise the former 
Mansfield Training School.  Funding to date has been used for renovations in the Longley 
building (for Engineering research functions and the Technology Incubator Program), the 
Thompson building (for Fine Arts functions), Merritt Hall (for research incubator technology 
programs and other administrative activities), a campus-wide high voltage electrical system, 
mechanical and electrical system improvements to various cottages, roof repairs and the 
construction of new student recreation fields. Additional renovations, electrical improvements 
and demolition of uninhabitable buildings will be included in later years of the program. 
 
In addition to the improvements that have been made to the useable facilities outlined above, the 
next phase of  work will focus on identifying the buildings to be demolished, securing the 
buildings that will remain but are not actively used in the near term, and developing a strategy 
for the long term university use of the property. 
 
Monteith Renovation 
Planning for the renovation of the Henry Ruthven Monteith Building is well 
underway.  Originally planned as “swing space”, the 68,000 square foot Monteith building and 
the adjacent Schenker Lecture Hall are being reprogrammed as a new home for the Math 
Department which will vacate a wing of the Gant complex.  While the existing exterior will 
remain unchanged, the interior will be gutted and completely reconstructed – providing 
classrooms, offices, conference rooms and support spaces.  The project is currently in the design 
development stage and construction is scheduled to commence in the summer of 2015 with 
completion one year later. 
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North Hillside Road Completion  
This project provides for the extension of Hillside Road by 5,300 lineal feet to Route 44.  The 
project also provides for related utilities including gas, electrical, water, sewer and 
telecommunications under the new extension.  The project will enhance access to the Storrs 
campus directly from Route 44 and provide sorely needed relief from traffic congestion on Route 
195.  Additionally, both the road and accompanying utilities will permit future development of 
the North Campus which is envisioned as the primary area of expansion for the main campus, 
permitting new University buildings, residential capacity, and public/private partnerships. The 
Town of Mansfield is supportive of the road project.  UCONN 2000 funds will be augmented by 
$5.8 million in Federal funds granted to the University for this project; as well as funds provided 
for the University’s new Tech Park.  Construction began in July of 2014 and the road is planned 
to be open to traffic in November 2015. Final landscaping is anticipated to be completed in the 
spring of 2016. 
 
Residential Life Facilities  
This named project represents the overarching 
authorization to undertake activities to provide 
housing and dining facilities for the 
University’s students. Although the quantity 
and the diversity of campus living arrangements 
were expanded under the first two phases of 
UCONN 2000, much remains to be done.  Some 
renovations of the older dormitories, code 
improvements and sprinkler installations were accomplished.   Multiple projects were completed 
for the installation of sprinkler systems, replacement of elevators, as well as windows and roofs 
in various residential facilities. 
 
The developments of two new residence halls are currently in various design stages.  One 
residence hall will be dedicated to the STEM initiative and have a living/learning community, as 
well as, approximately 700 beds. The bridging architect has completed their design work and 
competitive bids received from design-build teams. The design-build team has been contracted to 
finalize the design and build the facility, with the current target completion date in fall 
2016.  The second residence hall will house Honors students and a bridging architect has been 
chosen and is proceeding with Concept Design on the South side of campus with the current 
target completion date for the project in fall 2017. 
 
Stamford Residential Housing 
The University has commenced an evaluation process to provide residential housing at or near 
the UConn Stamford campus.  A ‘Request for Expressions of Interest’ was published in early 
2014 and the University subsequently published a ‘Request for Proposal’ in the early summer 
2014.  The University narrowed its focus to certain off-campus locations and has solicited 
additional information from a number of the properties to complete its evaluation and 
selection.  The current goal is to have housing available for the fall 2017 semester. 
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Technology Quadrant Phase III  
Public Act 14-98 provides funding in the amount of $169.5 million for the UConn Technology 
Park project and allows this project to be managed through the authority of the UCONN 2000 
Program.  This project provides for the development of the first building in a technology park 
located along the North Hillside Road Extension.  The initial facility will consist of an 113,000 
square foot Innovation Partnership Building that will house world class equipment and offer 
shared laboratories for use by industry scientists and business entrepreneurs as they work side-
by-side with the University’s research faculty.  The initial building will be completed in 2016 
with specialty labs complete in early 2017.  
 
Other work anticipated on this project includes development of underground utilities and an 
increase in the existing water supply for the University and the Town of Mansfield.  An 
environmental assessment for the new water supply was completed and approved by OPM in 
September 2013. The new water supply will be an interconnection between the UConn system 
and the Connecticut Water Company’s (CWC). The University and CWC finalized a contractual 
agreement in December 2013. Design and permitting is expected to be complete by the end of 
2014. Construction is anticipated to begin 2015, contingent on permitting, with estimated 
completion, late fall 2016. 
 
Young Building Renovation/Addition  
This building was constructed in 1953 and has 71,937 
square feet of office, classroom and lab spaces.  The 
occupant of the building is the College of Agriculture and 
Natural Resources.  Due to the College’s laboratory needs 
and the generally poor condition of all of the building 
systems, this building was slated for a full renovation and 
an addition.  The first phase renovation project scope 
consisted of window replacement; masonry repointing; 
restroom renovations; and mechanical system upgrades 
(including laboratory ventilation), and the project was 
completed in August 2013. In January 2014, the University 
began the design of the exterior envelope repair and construction is planned to be completed in 
early summer 2015. 
 
Proposed Innovation Partnership Building 
11
 
 
 
 
 
 
 
 
 
 
 
 
 
 
UConn Health Center (UCHC) 
 
UCHC New Construction and Renovation New Hospital Bed Tower 
The existing John Dempsey Hospital (JDH) building lacks the capacity to accommodate 
evolving standards of care, new technologies and patient/provider expectations. Since 
construction completion in 1972, JDH’s physical plant infrastructure, including mechanical, 
electrical, plumbing, HVAC and fire alarm systems and telecommunication cabling, has never 
been substantially renovated.  The addition and renovation will provide a new state of the art 
platform, including robust information technology systems, and new essential medical equipment 
for the delivery of healthcare and the education of the State’s medical and dental students.  
 
This project will construct a new 169 patient bed tower as an addition to the existing main 
Hospital (H) Building.  The addition will include space for 13 new operating rooms and a new 42 
bay Emergency Department.  The renovation work will relocate the Clinical Lab and the Clinical 
Pharmacy programs and will replace or refurbish the mechanical and electrical infrastructure for 
the much of the existing H building.   
 
The project’s scope was expanded as part of the Bioscience Connecticut initiative to include 
26,000 gross square feet of clinical support space and a second 400 car parking garage. Due to 
budget constraints, the clinical support space will not be fit-out at this time, but will allow 
medical support services to be combined into one location as funding becomes available. 
  
 
 
 
 
 
 
 
 
 
 
 
 
UCHC Parking Garage 3 
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The project is being implemented in phases as follows: 
 
• Phase 1: New Parking Garage 3 and site utility work (construction was completed in April 
2013 and the garage is in full use). 
• Phase 2: Construction of the new bed tower, Emergency Department, Operating Room suite, 
and the new Parking Garage 2  (Construction began in June 2013 and the project is on 
schedule for early 2016 completion). 
• Phase 3: Renovations to the existing Hospital (H) building (construction to begin after the 
completion of the bed tower in 2016).  
 
Clinic Building Renovations 
The existing clinical area of the Main 
Building will be partially renovated 
as part of the BioScience Connecticut 
capital program.  The focus of the 
renovations will be the Dental 
School’s teaching clinics and the Pat 
and Jim Calhoun Cardiology Center.  
The project will also replace outdated 
mechanical and electrical building 
infrastructure components.  UCHC 
and the architects began planning work in March 2013 and the project design is now 50% 
complete.  The planning and design work will continue through early-2015. 
 
 
 
Academic Building Addition and Renovations  
Originally conceived as a separate floor in the new bed tower, additional medical education 
space is planned to support the planned 30% increase in dental and medical student class sizes. 
As a result of conceptual planning work, the education space is now planned as an addition to the 
 
Clinic Building 
UCHC Parking Garage 3 
Proposed Academic Building Addition 
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existing Academic (A) building. This approach will provide a centralized location for the 
majority of the education activities.  UCHC and the architectural team began planning and 
design work in March 2013 and work has progressed to the completion of the Design 
Development phase. Design work will continue through December, 2014.  The project was 
planned to be accelerated to a more aggressive schedule than planned by starting enabling 
construction work such as site work and demolition in July 2014; however, logistics of the early 
start have not allowed this to happen. The project is scheduled to begin construction on its 
original schedule in the spring of 2015.  
 
CLAC Renovation 
This project entails renovations to the building housing the Center for Laboratory Animal Care 
(CLAC).  The 59,000 square foot facility was built in 1972.  The focus of the renovation work 
for the facility will be the replacement of the aged mechanical systems and lab casework.  The 
planning study for the CLAC renovations is complete.  The design team completed full design in 
December 2012.  This project’s construction is underway and is on schedule. Approximately 
80% of the work is complete and l completion is anticipated in early 2015.  
 
Deferred Maintenance/Code/ADA Renovation Lump Sum  
The 2007 amendments to the law define the “deferred maintenance” (DM) part of the project 
name as “repair of an infrastructure or structure that was not maintained, repaired or replaced in 
the usual course of maintenance and repair.”  In general, projects fall into one or more of the 
following categories: 
 
• Roof and exterior repairs 
• Safety, code and ADA required improvements 
• Building mechanical system improvements 
• Utilities repair and upgrades 
• General building renovations 
• Roads, walks and grounds  
• Environmental remediation 
 
The Phase III total is $44.8 million.  
 
Dental School Renovation 
Construction for the first phase of this project, the Pre-Clinical Teaching Lab renovations, was 
completed in 2011. The project relocated and expanded the teaching space and incorporated a 
teaching simulation center into the Dental School’s teaching labs.  
 
The second phase work was completed in December 2012. This work included renovations to 
approximately 3,000 square feet of existing Dental School space in the Main Building.  The 
renovated space, adjacent to the Dental Clinical Research Center, provides the Dental student’s 
with a 24/7 open-access support area during their clinical practicum (DMD Year 3 and Year 4).   
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Equipment, Library Collections and Telecommunications 
These funds support the Health Center’s equipment, library collections and telecommunications 
infrastructure.  More specifically, the project line covers computers, management information 
systems, research equipment, instructional equipment, furnishings, and operational and public 
safety support and library materials.  Outmoded items must be replaced with equipment that is 
necessary to support research and instructional activities, maintain building compliance, 
conserve energy and provide a safe environment for the students, staff, and those who use Health 
Center services.  The Phase III total is $68.3 million. 
 
Library/Student Computer Center Renovation 
This project focused on major renovations to the Lyman Maynard Stowe Library. The library 
service areas were reorganized and consolidated, new computer learning and resource areas were 
added and the student 24 hour study rooms were expanded. The renovations to the book stack 
areas were also included as part of the project and with the exception of one final book stack 
area, the construction is complete (completed in 2008) and the spaces are in use by the students. 
 
The Student Center component of the project will address student life spaces.  The new Student 
Lounge was completed in October 2011.  
 
Main Building Renovation 
The Health Center’s Main building includes 
areas used by the general public as well as 
research, academic and clinical space.  The 
focus of this renovation is the building’s 
research facility and major building 
mechanical systems. The facility consists of 
seven floors, which house over  
200 research labs and support space, and 
four floors of mixed use that include 
classrooms, student support spaces, operations support and mechanical spaces.  Over the life of 
the building, no substantial renovations or upgrades have been undertaken.   
 
As an early phase of this project, the Clinical Skills Renovation, was completed in December 
2007. The project renovated a portion of the Main Building to allow for the relocation and 
expansion of the Clinical Skills teaching program. The expanded program includes the use of a 
life-size programmable mannequin with a computerized graphical user interface used to teach 
clinical and decision making skills during realistic patient care scenarios.  
 
The current project underway for the Main Building renovation focuses on the Health Center’s 
largest research facility, the “L” (LAB) building, which houses over 200,000 square feet of 
research labs and support space.  The goal of the project is to reconfigure the lab spaces and 
create larger, more flexible lab layouts and the phased replacement of the building heating and 
air conditioning, electrical, and plumbing systems across seven floors of the building.  
 
  
 Proposed Renovated Lab space in the Main Building 
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This project’s scope was expanded as part of the Bioscience Connecticut initiative.  The original 
scope of work included renovation to approximately 50% of the space on floors 1-7 in the L 
building.  Bioscience Connecticut now allows the majority of the lab space to be renovated. The 
renovations will be completed in two (2) projects and each project will have 3 phases.  
 
Project 1, phase 1 is complete and the renovated labs are in use.  The next phase of the project is 
40% complete and will finish in early 2015. Phase 3 work will be completed in mid-summer, 
2015. 
  
Project 2 planning and design work is underway, the construction work will begin at the 
conclusion of the Project 1 renovations. 
 
 Research Tower: Addition to the Cell and Genome Science Building 
The Bioscience Connecticut initiative calls for 28,000 gross square feet of space dedicated to 
research incubator labs.  The incubator lab space will be constructed at the 400 Farmington Avenue 
site as an addition to the Cell and Genome Sciences Building.  This new addition will add to the 
existing incubator lab program at this location.   Planning work continues for the project Design 
Development Phase is complete.   The final design work completed on schedule and construction 
bids were received on budget. The construction work will begin in October.   
 
UCONN 2000:  SET-ASIDE CONTRACTOR  
Public Act 99-241 called for, among other things, information regarding use of Connecticut-
owned businesses on UCONN 2000 program projects, including those owned by women and 
minorities (“set-aside” contractors).  Since Fiscal Year 1996, construction and related contracts  
for the UCONN 2000 program totaled $2.3 billion from all fund sources; $1.8 billion is strictly 
UCONN 2000 funds.  As of October 2014, Connecticut businesses have accounted for $1.42 
billion of the total contracted dollars with “set-aside” general contractors and subcontractors 
accounting for $445.9 million.  Overall, small business participation has amounted to $270.0 
million, minority business participation has amounted to $53.9 million, and women-owned 
business participation has amounted to $132.9 million. 
 
UCONN 2000: FINANCE   
Pursuant to Section10a-109x of the Connecticut General Statutes, the semi-annual report to the 
General Assembly is to provide, among other things, information on the number of projects and 
securities authorized, approved and issued; the payment of debt service requirements, and the 
payment of principal and interest on the UCONN 2000 securities; and the amount of investment 
earnings. This section provides that information.  
During May 2014, Governor Malloy signed Public Act 14-98 which clarified that the language in 
the UCONN 2000 legislation limiting UCONN 2000 debt applied only to the debt service 
commitment debt that the State pays and the limit does not apply to UCONN 2000 Special 
Obligation Student Fee Revenue bonds and other types of UCONN 2000 debt which the 
University and not the State pays. Public Act 14-5 was also signed in May 2014 and eliminated 
certain UCONN 2000 Act language that limited leasing outside the Storrs Campus.  
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In July 2013, Governor  Malloy signed Public Act 13-233, “An Act Concerning Next Generation 
Connecticut”, which extended the UCONN 2000 program another six years until Fiscal Year 
2024; increased the statutory authorizations for the UCONN 2000 bonds secured by the State’s 
debt service commitment by $1.551 billion for a total of $4,282,900,000; changed certain fiscal 
year bond authorizations; added a new named project called “Academic and Research Facilities”; 
and also added the housing language to the “Stamford Campus Improvements/Housing” project. 
There is also an operating budget component reflected in the University’s State appropriation 
totaling $137 million through Fiscal Year 2024. Public Act 13-184, “An Act Concerning 
Expenditures and Revenues for the Biennium ending June 30, 2015” appropriated an additional 
$15 million of operating funds in Fiscal Year 2015 for this purpose. Beyond 2015, the funds are 
subject to the annual legislative appropriations approval process. 
In July 2011, Governor  Malloy signed Public Act 11-75, “An Act Concerning the University of 
Connecticut Health Center”, the Bioscience Connecticut initiative, which increased the statutory 
authorizations for the UCONN 2000 bonds secured by the State’s debt service commitment by 
$262,900,000 for a total of $2,731,900,000; changed certain fiscal year bond authorizations;  
eliminated a prior provision relating to the $100 million  contribution of federal, private or other 
non-state money; and provided for funding to renovate research laboratory space and create 
additional business incubator space. The initiative is expected to secure the State’s position as a 
national leader in bioscience research and help jumpstart the economy by creating construction  
jobs immediately and generating long term sustainable economic growth based on bioscience 
research, innovation, entrepreneurship and commercialization.  The Connecticut Bioscience 
Initiative will allow the Health Center to increase its capabilities for bioscience research, expand 
its small business incubator facilities, add more scientists, and increase medical and dental 
school enrollment by 30 percent to meet future workforce needs. 
On August 25, 2011, at a ceremony on the Storrs Campus, the Governor signed Public Act 11-57 
calling for creation of a world-class Technology Park on the Storrs Campus to serve as a 
cornerstone for a new Connecticut research triangle. The Technology Park is expected to 
generate hundreds of new jobs in Connecticut, encourage new business growth, and leverage 
millions of dollars in federal and private research funding.  The Technology Park work will be 
linked to UConn’s Health Center in Farmington including the Connecticut Bioscience Initiative, 
and to the work being done in New Haven by Yale and others across the State. On August 26, 
2011, the State Bond Commission authorized the release of $18 million in State General 
Obligation bonding to cover the project’s initial design and development costs. On April 26, 
2013, the State Bond Commission authorized the release of $20 million in State General 
Obligation bonding to cover the purchase of equipment.  The extension of North Hillside Road to 
Route 44 in Storrs will allow the development of up to one million square feet of research, 
technology and academic space, on a 300-acre parcel in the North Campus consistent with the 
University’s long-range Master Plan.  The Technology Park will provide important incubation 
space for entrepreneurs with innovative ideas who would benefit from guidance by faculty 
experts in the field. A 2007 feasibility analysis for the park indicated that with new developments 
at the University occurring since UCONN 2000 began – such as significant growth in research, 
and a mature system for technology transfer and commercialization – UConn was in a strong 
position to support a successful technology park in Storrs.  
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During the October 2011 special session, the Connecticut General Assembly adopted Public Act 
11-2 which established the Connecticut Bioscience Collaboration Program (the “Collaboration”) 
and authorized $290,685,000 of State general obligation bonds to be issued over a ten year 
period and to be deposited in the Connecticut Bioscience Collaboration Fund.  The Collaboration 
will support the establishment of a bioscience cluster anchored by the Jackson Laboratory for 
Genomic Medicine, a research laboratory, located on UCHC’s Farmington campus.    
General Obligation Bonds Secured by the State’s Debt Service Commitment  
Section 10a-109 of the Connecticut General Statutes empowers the University to issue General 
Obligation Bonds secured by the State’s Debt Service Commitment (sometimes referred to as 
“General Obligation Debt Service Commitment Bonds” or “GO-DSC Bonds”). These Bonds are 
issued pursuant to the General Obligation Master Indenture of Trust, dated as of November 1, 
1995, between the University of Connecticut, as Issuer, and Fleet National Bank of Connecticut 
as Trustee (now U.S. Bank N.A.). The University’s Board of Trustees on November 10, 1995, 
and the State Bond Commission on December 21, 1995 approved the Master Indenture of Trust. 
The Master Indenture was subsequently amended and approved by the University’s Board of 
Trustees on September 26, 2003 and the State Bond Commission on December 19, 2003. The 
Board of Trustees and the Governor approve the subsequent Supplemental Indentures for each 
bond issue. The University and the Office of the State Treasurer, working in conjunction, 
manage the Debt Service Commitment Bond sale process.  
General Obligation Debt Service Commitment Bonds – Bond Issues Completed 
There have been 24 bond issues for the UCONN 2000 program including 7 refunding bond 
issues under the State’s Debt Service Commitment.  Pursuant to Section 10a-109g of the 
Connecticut General Statutes, the UCONN 2000 General Obligation Debt Service Commitment 
Bonds authorized, approved and issued to date are listed below: 
UCONN 2000 GO-DSC 
Bonds Phase I, II & III             
Date of Issue Par Amount TIC (1) 
General Obligation        
Bond Issue 
February 21, 1996 $ 83,929,714.85 4.94% 1996 Series A 
April 24, 1997 124,392,431.65 5.48% 1997 Series A 
June 24, 1998 99,520,000.00  4.78% 1998 Series A 
April 8, 1999 79,735,000.00 4.46% 1999 Series A 
March 29, 2000 130,850,000.00 5.42% 2000 Series A 
April 11, 2001 100,000,000.00 4.54% 2001 Series A 
April 18, 2002 100,000,000.00 4.74% 2002 Series A (2) 
March 26, 2003 96,210,000.00 3.97% 2003 Series A (3) 
January 22, 2004 97,845,000.00 3.76% 2004 Series A (4) 
March 16, 2005  98,110,000.00 4.20% 2005 Series A(5) 
March 15, 2006  77,145,000.00 4.20% 2006 Series A(6) 
April 12, 2007 89,355,000.00 4.10% 2007 Series A(7) 
April 16, 2009 144,855,000.00 4.01% 2009 Series A(8) 
May 25, 2010 97,115,000.00 3.64% 2010 Series A(9) 
December 12, 2011      179,730,000.00    3.31% 2011 Series A(10) 
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July 31, 2013      172,660,000.00    3.58% 2013 Series A(11) 
April 22, 2014      109,050,000.00    3.37% 2014 Series A(12) 
Sub-Total Phases I, II, & III $1,880,502,146.50        
    
Refunding Bonds    
January 29, 2004 $216,950,000.00 3.55% 2004 Series A Refunding (4) 
March 15, 2006  61,020,000.00 4.17% 2006 Series A Refunding (6) 
April 12, 2007 46,030,000.00 4.19% 2007 Series A Refunding (7) 
May 25, 2010 36,095,000.00 2.86% 2010 Series A Refunding (9) 
December 12, 2011 31,905,000.00 2.29% 
2011 Series A Refunding 
(10) 
July 31, 2013 51,250,000.00 2.71% 
2013 Series A Refunding 
(11) 
April 22, 2014                                             92,940,000.00 1.41% 2014 Series A Refunding (12) 
Sub-Total Refunding 
Bonds 
 $536,190,000.00   
Total GO-DSC Bonds            $2,416,692,146.50   
(1)  TIC is the true interest cost reflecting the interest rate for the time value of money across an 
entire bond issue.  
(2)  The GO-DSC 2002 Series A Bonds provided $994,688.03 directly to the Office of the State 
 Treasurer.  
(3) The GO-DSC 2003 Series A Bonds par amount of $96,210,000 plus $3,790,000 of the 
 original issue premium, totaled $100,000,000 available for projects.  
(4)  The GO-DSC 2004 Series A Bonds new money and GO-DSC Refunding 2004 Series A 
Bonds were issued under a single Official Statement with a par amount of $216,950,000. The 
GO-DSC 2004 new money bonds totaled $100,000,000 for projects, funded by the 
$97,845,000 par amount plus $2,155,000 of the original issue premium, and the GO-DSC 
Refunding 2004 Series A Bonds provided $223,160,000 for a refunding escrow. Additional 
proceeds including premium funded the refunding escrow and the costs of issuance. 
 (5) The GO-DSC 2005 Series A Bonds totaled $100,000,000 available for projects funded by the 
  $98,110,000 par amount plus $1,890,000 of the original issue premium.  Phase II 
 authorizations accounted for $50 million and Phase III for $50 million. 
(6)  The GO-DSC 2006 Series A Bonds new money and GO-DSC Refunding 2006 Series A  
 Bonds were issued under a single Official Statement with a par amount of $138,165,000. The  
 GO-DSC 2006 Series A Bonds new money totaled $79,000,000 available for projects, 
 funded by the $77,145,000 par amount plus $1,835,000 of the original issue premium, and 
 the GO-DSC Refunding 2006 Series A Bonds provided $65,472,900 for a refunding escrow.  
 Additional proceeds including premium funded the refunding escrow and the costs of 
 issuance. 
(7)  The GO-DSC 2007 Series A Bonds new money and GO-DSC Refunding 2007 Series A 
Bonds were issued under a single Official Statement with a par amount of $135,385,000. The 
GO-DSC 2007 Series A Bonds new money totaled $89,000,000 available for projects, and 
the GO-DSC Refunding 2007 Series A Bonds provided $49,505,476.89 for a refunding 
escrow. Additional proceeds including premium funded the refunding escrow and the costs 
of issuance. 
 
19
(8) The GO-DSC 2009 Series A Bonds par amount of $144,855,000 plus $5,145,000 of the 
original issue premium, totaled $150,000,000 available for projects. 
(9)   The GO-DSC 2010 Series A Bonds new money and GO-DSC Refunding 2010 Series A     
Bonds were issued under a single Official Statement with a combined par amount of 
$133,210,000.  The GO-DSC 2010 Series A Bonds new money par amount of $97,115,000 
plus $7,885,000 of the original issue premium, totaled $105,000,000 available for projects; 
and the GO-DSC Refunding 2010 Series A Bonds par amount of $36,095,000 plus 
$2,609,428.69 of the original issue premium provided $38,704,428.69 for the refunding 
escrow. Additional proceeds including premium funded the costs of issuance.  
(10) The GO-DSC 2011 Series A Bonds new money and GO-DSC Refunding 2011 Series A  
Bonds were issued under a single Official Statement with a combined par amount of 
$211,635,000.  The GO-DSC 2011 Series A Bonds new money par amount of $179,730,000 
plus  $20,700,000 of the original issue premium, totaled $200,000,000 available for projects; 
and the GO-DSC Refunding 2011 Series A Bonds par amount of $31,905,000 plus 
$4,936,565.62 of the original issue premium provided  $36,841,565.62  for the refunding 
escrow. Additional proceeds including premium funded the costs of issuance.  
(11) The GO-DSC 2013 Series A Bonds new money and GO-DSC Refunding 2013 Series A  
Bonds were issued under a single Official Statement with a combined par amount of 
$223,910,000.  The GO-DSC 2013 Series A Bonds new money par amount of $172,660,000 
plus $16,340,000 of the original issue premium, totaled $189,000,000 available for projects; 
and the GO-DSC Refunding 2013 Series A Bonds par amount of $51,250,000 plus 
$6,978,911.08 of the original issue premium provided  $58,228,911.08  for the refunding 
escrow. Additional proceeds including premium funded the costs of issuance.  
(12) The GO-DSC 2014 Series A Bonds new money and GO-DSC Refunding 2014 Series A  
Bonds were issued under a single Official Statement with a combined par amount of 
$201,990,000.  The GO-DSC 2014 Series A Bonds new money par amount of $109,050,000 
plus  $10,950,000 of the original issue premium, totaled $120,000,000 available for projects; 
and the GO-DSC Refunding 2013 Series A Bonds par amount of $92,940,000 plus  
$6,573,683.06 of the original issue premium provided  $99,513,683.06  for the refunding 
escrow. Additional proceeds, including premium, funded the costs of issuance.  
 
The seventeen series of UCONN 2000 General Obligation DSC bonds issued to fund projects 
total $1,880,502,146.50 in par value and provided $1,944,000,000.00 for UCONN 2000 
project spending (excluding the UCONN 2000 General Obligation DSC Refunding 2004, 
2006, 2007, 2010, 2011, 2013 and 2014 Series A Bonds). The remaining balance, together 
with accrued interest and net original issue premium, funded the costs of issuance and 
deposits to the State Treasurer.  
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General Obligation Debt Service Commitment Bonds – Projects 
During Fiscal Year 2005, the University finished Phase I and Phase II and initiated Phase III of 
the UCONN 2000 project authorizations secured by the State’s Debt Service Commitment. The 
act provides for a total of $4,282,900,000 of UCONN 2000 bonds secured by the State’s Debt  
Service Commitment. To date, the following projects totaling $2,393,900,000 have been 
authorized to receive General Obligation Debt Service Commitment bond proceeds: 
 
Phases I & II                                                                                                                     Authorized 
Agricultural Biotechnology Facility Completion 3,000,000.00 
Agricultural Biotechnology Facility 9,400,000.00 
Alumni Quadrant Renovations 11,183,623.91 
Avery Point Marine Science Research Center-Phase I 30,000,000.00 
Avery Point Marine Science Research Center-Phase II 7,254,246.03 
Avery Point Renovation 4,875,717.46 
Benton State Art Museum Addition 700,000.00 
Business School Renovation 7,958,470.42 
Central Warehouse New*  6,933,751.77 
Chemistry Building 53,062,000.00 
Deferred Maintenance & Renovation Lump Sum 40,798,259.65 
Deferred Maintenance & Renovation Lump Sum Balance 117,386,096.72 
East Campus North Renovations 7,382,604.53 
Equipment, Library Collections & Telecommunications 60,500,000.00 
Equipment, Library Collections & Telecommunications Completion 105,812,000.00 
Gant Plaza Deck 7,287,174.10 
Gentry Renovation 9,664,596.69 
Grad Dorm Renovations 2,928,227.59 
Heating Plant Upgrade 9,969,000.00 
Hilltop Dormitory Renovations 8,176,528.89 
Ice Rink Enclosure 3,280,000.00 
International House Conversion (a.k.a. Museum of Natural History) 886,134.00 
Litchfield Agricultural Center-Phase I 1,000,000.00 
Mansfield Apartments Renovation 2,071,000.00 
Mansfield Training School Improvements 3,500,000.00 
Monteith Renovation 444,348.00 
Music Drama Addition*  7,400,000.00 
North Campus Renovation 10,996,050.15 
North Superblock Site & Utilities 7,668,000.00 
Northwest Quadrant Renovation-Phase I 2,001,000.00 
Northwest Quadrant Renovation-Phase II 30,000,000.00 
Parking Garage-North 9,658,000.00 
Pedestrian Walkways (a.k.a. Fairfield Road Pedestrian Mall) 6,074,000.00 
School of Business 25,652,366.00 
School of Pharmacy 88,609,000.00 
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Shippee/Buckley Renovations 6,920,000.00 
South Campus Complex 12,251,000.00 
Stamford Downtown Relocation-Phase I 55,781,471.55 
Student Union Addition 44,622,633.00 
Technology Quadrant-Phase IA 39,993,000.00 
Technology Quadrant-Phase II 34,120,000.00 
Torrey Life Science Renovation 251,109.43 
Towers Renovation 17,950,243.11 
Underground Steam & Water Upgrade 6,000,000.00 
Underground Steam & Water Upgrade Completion 6,000,000.00 
Waring Building Conversion 11,452,000.00 
Waterbury Property Purchase 200,000.00 
West Campus Renovations 519,507.20 
White Building Renovation 2,427,268.80 
Wilbur Cross Building Renovation 19,999,571.00 
TOTAL PHASE I & II PROJECTS $962,000,000.00 
* Board of Trustees Added Project 2/22/2001  
 
Phase III - Storrs and Regional Campuses  Authorized 
Academic and Research Facilities 15,599,327.00 
Arjona and Monteith (new classroom buildings) 112,563,769.00 
Avery Point Campus Undergraduate and Library Building 10,585,532.48 
Avery Point Renovation 11,031,005.54 
Beach Hall Renovations 5,292,695.33 
Benton State Art Museum Addition 2,903,508.88 
Biobehavioral Complex Replacement  3,343,975.00 
Bishop Renovation 3,850,000.00 
Deferred Maintenance/Code/ADA Renovation Lump Sum 215,381,139.77 
Engineering Building (with Environmental Research Institute) 27,970,913.00 
Equipment, Library Collections & Telecommunications 113,641,496.00 
Family Studies (DRM) Renovation 2,893,306.20 
Farm Buildings Repairs/Replacement 6,728,342.09 
Fine Arts Phase II 4,601,509.00 
Floriculture Greenhouse 6,750,000.00 
Gant Building Renovations 16,325,000.00 
Gentry Completion 9,628,208.95 
Hartford Relocation Acquisition/Renovation 16,424,999.59 
Heating Plant Upgrade 12,703,824.00 
Intramural, Recreational and Intercollegiate Facilities 31,009,920.63 
Jorgensen Renovation 2,134,474.58 
Koons Hall Renovation/Addition 1,080,057.00 
Lakeside Renovation 3,800,000.00 
Law School Renovations/Improvements 15,768,029.09 
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Manchester Hall Renovation 882,264.00 
Mansfield Training School Improvements 4,643,242.00 
Natural History Museum Completion 500,000.00 
North Hillside Road Completion 8,200,000.00 
North Superblock Site and Utilities 450,000.00 
Old Central Warehouse 126,000.00 
Parking Garage #3 106,034.00 
Psychology Building Renovation/Addition 25,170,550.00 
Residential Life Facilities 56,511,217.01 
School of Pharmacy/Biology Completion 6,000,000.00 
Stamford Campus Improvements/Housing 10,670,616.00 
Storrs Hall Addition 14,987,927.25 
Student Union Addition 13,000,000.00 
Support Facility (Architectural and Engineering Services) 250,000.00 
Torrey Renovation Completion and Biology Expansion 2,769,368.00 
Torrington Campus Improvements 619,156.42 
Waterbury Downtown Campus 1,899,783.00 
West Hartford Campus Renovations/Improvements 6,774,305.19 
Young Building Renovation/Addition 26,652,654.00 
Storrs and Regionals Subtotal Phase III  $832,224,150.00  
  
Health Center  
CLAC Renovation Biosafety Level 3 Lab 16,835,000.00 
Deferred Maintenance/Code/ADA Renovation Sum — Health Center 42,237,125.00 
Dental School Renovation 5,000,000.00 
Equipment, Library Collections and Telecommunications - Health Center 60,420,725.00 
Library/Student Computer Center Renovation 1,400,000.00 
Main Building Renovation 88,276,500.00 
Medical School Academic Building Renovation 34,447,500.00 
Planning and Design Costs 25,000,000.00 
Research Tower  68,701,000.00 
Support Building Addition/Renovation  100,000.00 
The University of Connecticut Health Center New Construction and Renovation  257,258,000.00 
Total — Health Center Project List $599,675,850.00  
  
TOTAL PHASE III PROJECTS $1,431,900,000.00  
TOTAL - GO-DSC BONDS: PHASE I, II AND III PROJECTS $2,393,900,000.00  
* The Old Central Warehouse was added by PA-07-108 effective 7-1-2007  
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General Obligation Debt Service Commitment Bonds – Refunding 
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue 
refunding securities. The University achieved a total of $37.9 million in gross debt services 
savings for Connecticut taxpayers by issuing several series of General Obligation DSC 
Refunding Bonds as follows.  
On January 29, 2004, the University achieved $15.2 million in debt service savings for 
Connecticut taxpayers through the $216,950,000 of UCONN 2000 General Obligation DSC 
Refunding 2004 Series A Bonds. Proceeds pre-refunded $223,160,000 of the portions of the 
1996, 1997, 1998, 2000, 2001 and 2002 UCONN 2000 General Obligation Debt Service 
Commitment Bonds. Debt service savings amounted to $15,215,582.84 on a gross cash debt 
service savings basis, or $10,117,718.77 on a net present value basis (4.53% savings over 
refunded bonds debt service) spread across fiscal years 2004 to 2020.  
On March 15, 2006, the University achieved $4.0 million in debt service savings through the 
issuance of $61,020,000 of UCONN 2000 General Obligation DSC Refunding 2006 Series A 
Bonds. Proceeds pre-refunded $61,675,000 of the portions of the 1998, 1999, 2000, 2001 and 
2002 UCONN 2000 General Obligation Debt Service Commitment Bonds. Debt service savings 
amounted to $4,003,734.09 on a gross cash debt service savings basis, or $2,495,916.47 on a net 
present value basis (3.94% savings over refunded bonds debt service) spread across fiscal years 
2006 to 2020. 
On April 12, 2007, the University achieved $1.7 million in debt service savings through the 
issuance of $46,030,000 of UCONN 2000 General Obligation DSC Refunding 2007 Series A 
Bonds. Proceeds pre-refunded $46,695,000 of the portions of the 2002 and 2003 UCONN 2000 
General Obligation DSC Bonds.  Debt service savings amounted to $1,680,056.23 on a gross 
cash debt service savings basis or $1,387,269.87 on a net present value basis (2.97% savings 
over refunded bonds debt service) spread across fiscal years 2008 to 2022.  
On May 25, 2010, the University achieved $1.8 million in debt service savings through the 
issuance of $36,095,000 of UCONN 2000 General Obligation DSC Refunding 2010 Series A 
Bonds. Proceeds pre-refunded $35,885,000 of portions of the 1999, 2001, 2003 and 2004 
UCONN 2000 General Obligation DSC Bonds.  Debt service savings amounted to $1,791,739.17 
on a gross cash debt service savings basis, or $1,470,720.91 on a net present value basis (4.1% 
savings over refunded bonds debt service) spread across fiscal years 2011 to 2021.  
On December 12, 2011, the University achieved $1.9 million in debt service savings through the 
issuance of $31,905,000 of UCONN 2000 General Obligation DSC Refunding 2011 Series A 
Bonds. Proceeds pre-refunded $33,735,000 of portions of the 2003 and 2004 UCONN 2000 
General Obligation DSC Bonds.  Debt service savings amounted to $1,918,938.89 on a gross 
cash debt service savings basis, or $1,680,287.49 on a net present value basis (5.0% savings over 
refunded bonds debt service) spread across fiscal years 2011 to 2021.  
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On July 31, 2013, the University achieved $4.8 million in debt service savings through the 
issuance of $51,250,000 of UCONN 2000 General Obligation DSC Refunding 2013 Series A 
Bonds. Proceeds pre-refunded $54,375,000 of portions of the 2004 and 2005 UCONN 2000 
General Obligation DSC Bonds.  Debt service savings amounted to $4,768,953.75 on a gross 
cash debt service savings basis, or $3,982,216.07 on a net present value basis (7.3% savings over 
refunded bonds debt service) spread across fiscal years 2014 to 2024. 
On April 22, 2014, the University achieved $8.5 million in debt service savings through the 
issuance of $92,940,000 of UCONN 2000 General Obligation DSC Refunding 2014 Series A 
Bonds. Proceeds refunded $97,930,000 of portions of the 2004 and 2005 UCONN 2000 General 
Obligation DSC Bonds.  Debt service savings amounted to $8,491,280.28 on a gross cash debt 
service savings basis, or $7,697,944.62 on a net present value basis (7.9% savings over refunded 
bonds debt service) spread across fiscal years 2015 to 2025. 
Special Obligation Student Fee Revenue Bonds Secured by Pledged Revenues  
UCONN 2000 also authorizes the University to issue Special Obligation Revenue bonds. Unlike 
the UCONN 2000 General Obligation Debt Service Commitment Bonds that are paid from the 
State’s General Fund, debt on the Special Obligation Bonds are paid from certain pledged 
revenues of the University as defined in the particular bond series indenture.  
A Special Capital Reserve Fund may be established for UCONN 2000 Special Obligation bond 
issues only if the Board of Trustees determines that the Special Obligation bond issue is self-
sufficient as defined in the Act. The self-sufficiency finding by the University must be submitted 
to and confirmed as not unreasonable or arbitrary by the State Treasurer prior to issuance of the 
bonds. Once approved, the Special Capital Reserve Fund is funded at issuance by the University 
to meet the minimum capital reserve requirement. 
Special Obligation Student Fee Revenue Bonds - Bond Issues Completed  
Section 10a-109x of the Connecticut General Statutes requires that the University’s Semiannual 
Report to the General Assembly provide information on the number of projects and securities 
authorized, approved and issued; the payment of debt service requirements, and the payment of 
principal and interest on the UCONN 2000 securities; and the amount of investment earnings. 
The UCONN 2000 Special Obligation Student Fee Revenue (“SO-SFR”) Bonds authorized, 
approved and issued to date are listed below.  
Student Fee Revenue Bonds have been issued pursuant to the Special Obligation Indenture of 
Trust, dated as of January 1, 1997, between the University as Issuer and U.S. Bank N.A. as 
successor to State Street Bank & Trust as Trustee (“the Special Obligation Master Indenture”). 
The Board of Trustees approved the Master Indenture on November 8, 1996.  The University’s 
Board of Trustees and the Governor approve the subsequent Supplemental Indentures for each 
Special Obligation bond issue.  
 
There have been six bond issues, including three refunding, under the Student Fee Revenue Bond 
Indenture that are not supported by the State’s Debt Service Commitment.  The University’s 
Office of Treasury Services and the Office of the State Treasurer, working in conjunction, 
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manage the Special Obligation Bond sale process. UCONN 2000 Special Obligation Student Fee 
Revenue Bonds issued to date are summarized below:  
 
UCONN 2000 SO-SFR Bonds 
 
Date of Issue 
 
Par Amount  
 
TIC (1)  
Special Obligation  
Student Fee Revenue Bond Issue  
February 4, 1998  $ 33,560,000  5.08%  1998 Series A (2) 
June 1, 2000  $ 89,570,000  6.02%  2000 Series A (2) 
February 14, 2002  $ 75,430,000  4.94%  2002 Series A (2) 
February 27, 2002  $ 96,130,000  4.89%  Refunding 2002 Series A 
June 16, 2010  $ 47,545,000  3.14%  Refunding 2010 Series A 
December 13, 2012  $ 87,980,000  2.44%  Refunding 2012 Series A 
(1) TIC is the true interest cost reflecting the interest rate for the time value of money across an 
entire bond issue. The UCONN 2000 Special Obligation Bonds are generally issued for an 
approximate 30-year final maturity, compared to a 20-year final maturity for the General 
Obligation DSC Bonds; hence the TIC may appear relatively higher for Special Obligation 
Bonds. 
(2) All of the new money bonds are no longer outstanding.  
 
On February 4, 1998, the University issued $33,560,000 of UCONN 2000 Student Fee Revenue 
1998 Series A Bonds with a final maturity of November 15, 2027. The Special Obligation First 
Supplemental Indenture was also dated January 1, 1997 and authorized the issuance of bonds up 
to a principal amount not to exceed $30,000,000 for construction of the South Campus Residence 
and Dining Hall, plus amounts necessary to fund a Special Capital Reserve Fund (“SCRF”) and 
provide for costs of issuance. The University managed the issuance and sale of these bonds and 
realized a favorable true interest cost over the term. Debt service for these bonds is paid from the 
student Infrastructure Maintenance Fee, instituted in 1997, and other pledged revenues as further 
defined in the Indenture of Trust. Such pledged revenues also help support future operation and 
maintenance costs for facilities built or renovated through UCONN 2000.  
On June 1, 2000, the University issued $89,570,000 of the UCONN 2000 Student Fee Revenue 
2000 Series A Bonds pursuant to the Special Obligation Master Indenture and the Special 
Obligation Student Fee Revenue Bonds Second Supplemental Indenture dated as of May 1, 
2000. Bond proceeds funded $87,000,000 of construction for the Hilltop Dormitory, Hilltop 
Student Rental Apartments, and Parking Garage South. They also provided for capitalized 
interest and costs of issuance. The $89,570,000 Student Fee Revenue 2000 Series A Bonds were 
defeased in substance on February 27, 2002, as further described below, and are no longer 
reflected as outstanding debt on the University’s financial statements.  
On February 14, 2002, the University issued $75,430,000 of the UCONN 2000 Student Fee 
Revenue 2002 Series A Bonds pursuant to the Special Obligation Master Indenture and the 
Special Obligation Student Fee Revenue Bonds Fourth Supplemental Indenture dated as of  
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November 16, 2001. Bond proceeds funded $72,180,000 of construction for the Alumni 
Quadrant Renovations, Shippee/Buckley Renovations, East Campus North Renovations, Towers 
Renovations (including Greek Housing), and North Campus Renovations (including North 
Campus Student Suites and Apartments).  
 
Special Obligation Student Fee Revenue Bonds - Projects  
To date, nine projects have been authorized to receive $189,180,000 of the UCONN 2000 
Special Obligation Student Fee Revenue bond proceeds (some of these projects were also 
supported by General Obligation bonds or other funding) as follows:  
Special Obligation Bonds Authorized & Issued 
 
Alumni Quadrant Renovations (1)  $ 7,000,000  
East Campus North Renovations (1)  1,000,000  
Hilltop Dormitory New  21,000,000  
Hilltop Student Rental Apartments  42,000,000  
North Campus Renovation (including North Campus Student Suites & 
Apartments) (1)  45,000,000  
Parking Garage-South (1)  24,000,000  
Shippee/Buckley Renovations  5,000,000  
South Campus Complex  30,000,000  
Towers Renovations (including Greek Housing) (1)  14,180,000  
Total 
 
$189,180,000  
 (1) Also partially funded with proceeds of the University’s General Obligation bonds. 
Special Obligation Student Fee Revenue Bonds - Refunding  
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue 
refunding securities. The University achieved a total of $44.8 million in gross debt service 
savings ($34.2 net present value) for Connecticut taxpayers by issuing three series of Special 
Obligation Student Fee Revenue Refunding Bonds as follows.  
On February 27, 2002, the University achieved debt service savings of $3,553,672 on a gross 
cash debt service savings basis or $2,383,106 on a net present value basis (3.036% savings over 
refunded bonds debt service) through its issuance of $96,130,000 of the UCONN 2000 Student 
Fee Revenue Refunding 2002 Series A Bonds. The bonds were issued pursuant to the Special 
Obligation Master Indenture and the Special Obligation Student Fee Revenue Bonds Third 
Supplemental Indenture, dated as of February 1, 2002. Proceeds were used to take advantage of 
favorable market conditions to advance refund and defease in substance all of the $89,570,000 of 
Student Fee Revenue 2000 Series A Bonds outstanding. Proceeds were deposited with the 
Trustee bank in an irrevocable escrow fund sufficient to satisfy future debt service and call 
premiums on the prior issue. 
On June 16, 2010, the University achieved debt service savings of $9,479,927 on a gross cash 
debt service savings basis or $7,211,753 on a net present value basis (9.915% savings over 
refunded bonds debt service) (including the free up of $2,126,425 of SCRF amounts), through its 
issuance of $47,545,000 of the UCONN 2000 Student Fee Revenue Refunding 2010 Series A 
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Bonds. The bonds were issued pursuant to the Special Obligation Master Indenture and the 
Special Obligation Student Fee Revenue Bonds Third Supplemental Indenture, dated as of 
February 1, 2002. Proceeds were used to take advantage of favorable market conditions to 
refund, advance refund and defease in substance $51,305,000 of prior bonds (including 
$25,140,000 of the Student Fee Revenue 1998 Series A Bonds and $26,165,000 of the Student 
Fee Revenue 2002 Series A Bonds outstanding). The par amount of $47,545,000 plus $4,267,926 
of the original issue premium and $2,126,425 from the 1998 Special Capital Reserve Fund 
release were deposited with the Trustee bank in a $53,939,351.28 irrevocable escrow fund to 
satisfy future debt service and call premiums on the prior issues. 
On December 13, 2012 the University achieved debt service savings of $31,861,282.50 on a 
gross cash debt service savings basis or $26,701,078.58 on a net present value basis (25.2% 
savings over refunded bonds debt service) spanning fiscal years 2013 thru 2030 by issuing 
$87,980,000 of the UCONN 2000 Student Fee Revenue Refunding 2012 Series A Bonds. We 
achieved a stunning Total Net Present Value Savings of $26,701,078.58, or 25.2% of the 
refunded principal.  Working in conjunction with the Office of The State Treasurer, UCONN’s 
Treasury Services negotiated a remarkable all in True Interest Cost of 2.48 % which is the lowest 
interest rate for a single bond issue in the history of the program. We refunded $106,030,000 of 
prior bonds including $32,430,000 of the SO-SFR 2002A new money bonds (all of the 
outstanding), and $73,600,000 of the SO-SFR Refunding 2002 A bonds (all of the outstanding). 
The par amount of $87,980,000 plus $19,690,291.67 of the original issue premium were 
deposited with the Trustee bank in a  $107,670,291.67 irrevocable escrow fund to satisfy future 
debt service and call premiums on the prior issues. The bonds were issued pursuant to the 
Special Obligation Master Indenture and the Special Obligation Student Fee Revenue Bonds 
Third Supplemental Indenture, dated as of February 1, 2002. 
UCONN 2000 Heating Plant Upgrade Project Cogeneration Facility Tax-Exempt 
Governmental Lease Purchase Agreement  
The Board of Trustees authorized $81,900,000 of UCONN 2000 debt in the form of a Tax-
Exempt Governmental Lease Purchase Agreement secured by the University’s general obligation 
for the Cogeneration facility portion of the UCONN 2000 Heating Plant Upgrade project.  
This $81,900,000 of UCONN 2000 debt was not issued under the UCONN 2000 General 
Obligation or Special Obligation Indentures of Trust, but was entered into under certain 
separately negotiated documents and agreements in two parts. On December 18, 2003, the 
University entered into a privately placed $75,000,000 Tax-Exempt Governmental Lease 
Purchase Agreement with a reported nominal interest rate of 4.42% compounded monthly to 
finance the design and construction of a combined heat and power plant.  On August 15, 2005, 
the University amended the agreement for an additional borrowing of up to $6,900,000 at a 
5.09% interest rate compounded monthly (resulting in a combined interest rate of approximately 
4.5%).  
The Heating Plant Upgrade project is a named project under UCONN 2000. The cogeneration 
facility is a linchpin of the University’s commitment to energy efficiency and generates much of 
the needs for electrical power, heating and cooling on the Storrs campus. Cost avoidance  
28
achieved through the construction and operation of the facility is expected to provide funds to 
pay the debt service.  An earlier phase of the Heating Plant Upgrade project was funded with 
UCONN 2000 General Obligation DSC bonds as listed above.  
The Tax-Exempt Governmental Lease Purchase Agreement is not rated by the credit rating 
agencies but, as UCONN 2000 debt, it is weighted in their credit rating analysis of the UCONN 
2000 General Obligation and Special Obligation programs.  
 
UCONN 2000 Heating Plant Upgrade Project Cogeneration Facility Tax-Exempt 
Governmental Lease Purchase Agreement– Refinancing To Lower Interest Rate  
During July 2013, the University achieved gross debt service savings of $5.2 million by 
negotiating a lower interest rate amendment to the UCONN 2000 Heating Plant Upgrade Project 
Cogeneration Facility Tax-Exempt Governmental Lease Purchase Agreement.  The interest rate 
was lowered, effective in the August 29, 2013 monthly payment, from 4.42% on the original $75 
million loan, and 5.09% on the original $6.9 million loan, to 3.22% on both. The combined 
remaining balance of the loans was approximately $59 million.  The amendment will produce 
combined gross nominal debt service savings of $5,168,392.06 million or $3,238,326.69 (4.2%) 
on a net present value basis over the remaining 12 years and 5 months of the original financing. 
 
Debt Service 
Pursuant to Section 10a-109x of the Connecticut General Statutes, the Semiannual Report to the 
General Assembly is to list the payment of debt service requirements and the payment of 
principal and interest on the UCONN 2000 securities. 
 
General Obligation Debt Service Commitment Bonds  
The State General Fund pays the debt service and any arbitrage rebate due on the University’s 
General Obligation Debt Service Commitment Bonds. The University pays the debt service on 
the Special Obligation Student Fee Revenue Bonds from its own resources.   As of September 
30, 2014: 
• Since the program’s inception in 1996, total UCONN 2000 General Obligation Debt 
Service Commitment debt service (which is paid by the state) amounted to $2,745.3 
million, representing $1,863.2 million of principal and $882.1   million of interest 
(including the Refunding Bonds but net of refunded debt). 
• Of this amount, debt service of $1,386.2 million, representing $847.9 million of principal 
and $538.3 million of interest (including capital appreciation bonds) has been paid. 
• Future debt service requirements at this time amount to $1,359.1 million representing 
$1,015.4 million of principal and $343.7 million of interest (including capital 
appreciation bonds). 
For the fiscal year ending June 30, 2014, the Debt Service Commitment paid for the University’s 
General Obligation Bonds amounted to $120.2 million (representing $78.4 million of principal 
and $41.8 million of interest).  
As of September 30, 2014, the following graph shows UCONN 2000 General Obligation Debt 
Service Commitment debt service by fiscal year including refunding issues, but net of refunded. 
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Special Obligation Student Fee Revenue Bonds  
From time to time, the University may issue Special Obligation Bonds secured by certain 
revenue flows including student fees. The University is responsible for paying the debt service 
and any arbitrage rebate due on its Special Obligation debt. All other things equal, the Special 
Obligation bonds incur proportionally more interest expense because they are generally issued 
for terms of up to approximately thirty years compared to twenty years for the Debt Service 
Commitment bonds.  The longer maturities generally represent the cost of the assets financed by 
the bonds being spread over the student populations utilizing the assets. 
 
As of September 30, 2014: 
• Total UCONN 2000 Special Obligation Student Fee Revenue debt service (which is paid 
by the University) amounted to $351.3 million, representing $183.3 million of principal 
and $168.0 million of interest (including the Special Obligation Student Fee Revenue 
Refunding 2002, 2010 and 2012 Series A Bonds but net of refunded debt service).  
• Of this amount, the University had paid debt service of $175.2 million (representing 
$58.7 million of principal and $116.5 million of interest). 
• Debt service remaining totals $176.0 million comprising $124.6 million of principal and 
$51.4 million of interest (including capital appreciation bonds).  
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For the fiscal year ending June 30, 2014, the University paid, from its own resources, Special 
Obligation Bond debt service of $11.5 million (representing $5.8 million of principal and $5.7 
million of interest).  
As of September 30, 2014, the following graph shows UCONN 2000 Special Obligation Student 
Fee Revenue debt service by fiscal year including refunding issues, but net of refunded.  
 
 
UCONN 2000 Heating Plant Upgrade Project Cogeneration Facility Tax-Exempt 
Governmental Lease Purchase Agreement Tax-Exempt Governmental Lease Purchase 
Agreement  
The University is responsible for paying the debt service and any arbitrage rebate for the Tax-
Exempt Governmental Lease Purchase Agreements. The two financing tranches provided 
$81,900,000 of funding for a cogeneration facility for the UCONN 2000 Heating Plant Upgrade 
project.  Tax-Exempt Governmental Lease Purchase Agreement debt service payments 
commenced on January 29, 2006.  
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 Originally debt service was to be paid in 240 monthly installments of approximately $517,135 
(which over the life of the financing would have totaled $124,112,424 comprising $42,212,424 
of interest and $81,900,000 of principal). 
During July 2013, the University achieved gross debt service savings of $5.2 million lowering 
the interest rate, effective for the August 29, 2013 monthly payment to maturity, from 4.42% on 
the original $75 million loan, and 5.09% on the original $6.9 million loan, to 3.22% on both. The 
combined remaining balance of the loans was approximately $59 million.  The amendment 
produced combined gross nominal debt service savings of $5,168,392 million or $3,238,327 
(4.2%) on a net present value basis over the remaining 12 years and 5 months of the original 
financing. 
 
The amended agreement at the lower rate provides for the remaining 149 monthly installments to 
be lowered to approximately  $482,448, which  over the life of the financing, totals to debt 
service of $118,944,031 comprising $ 37,044,031 of interest and $81,900,000 of principal.  
 
As of September 30, 2014: 
• The University had paid down the Tax-Exempt Governmental Lease Purchase Agreement 
debt service by $53.8 million (representing $27.4 million of principal and $26.4 million 
of interest).  
• Remaining debt service amounts to $65.1 million (representing $54.4 million of principal 
and $10.7 million of interest).  
 
For the fiscal year ending June 30, 2014, the University paid from its own resources Tax-Exempt 
Governmental Lease Purchase Agreement debt service of $5.8 million (representing $3.9 million 
of principal and $1.9 million of interest).  
 
As of September 30, 2014, the following graph shows the UCONN 2000 Heating Plant Upgrade 
Tax-Exempt Governmental Lease Purchase Agreement (for the cogeneration plant) debt service 
by fiscal year. 
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Investment of Debt Proceeds - Management, Investment and Earnings  
The proceeds of the sale by the University of any bonds are part of the Trust Estate established 
under the General Obligation Master Indenture of Trust with the Trustee Bank as security for 
bondholders. Consequently, the University holds all of the bond proceeds at the Trustee Bank, 
with this exception: the Costs of Issuance account funded by the University’s General Obligation 
Debt Service Commitment bonds may be held and invested by the State Treasurer’s Office in a 
segregated account. The Special Obligation Master Indenture has similar Trust Estate provisions. 
The Trustee Bank holds all of the Special Obligation bond proceeds received at issuance 
including the Costs of Issuance account.  
Prior to June 1998, all UCONN 2000 General Obligation Debt Service Commitment Bond 
proceeds were deposited with the Office of the State Treasurer and treated like state bond 
proceeds, including payments made to vendors through the Office of the State Comptroller. 
Subsequently, the Office of the Attorney General opined that the University, and not the state, 
issues UCONN 2000 bonds. Accordingly, upon advice of bond counsel and in conformity with 
the Master Indenture of Trust, Debt Service Commitment Bond construction fund proceeds were 
deposited to the Trustee Bank and disbursed as directed by the University pursuant to the 
Indenture. The UCONN 2000 General Obligation Debt Service Commitment Bond proceeds for 
costs of issuance are still treated like state bond proceeds and deposited with the Office of the 
State Treasurer and disbursed through the Office of the State Comptroller.  
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The Indentures of Trust provide that the University is authorized and directed to order each 
disbursement from the Construction Account held by the Trustee upon a certification filed with 
the Trustee bank and, in the case of the Debt Service Commitment bonds, the State Treasurer. 
The Indentures provide that such certification shall be signed by an Authorized Officer of the 
University and include certain disbursement information. Once the Authorized Officer 
certification filings are made, the University can directly disburse payments.  
The investment of tax-exempt debt proceeds is heavily regulated by the Internal Revenue 
Service, the relevant Indentures of Trust with bondholders, Connecticut law, and other regulatory 
restrictions. In addition to meeting those requirements, the University’s general investment 
policy is to balance an appropriate risk-return level, heavily weighted towards safety of assets, 
with estimated cash flow needs and liquidity requirements. The University is also mindful that 
the rating agencies, bond buyers, and bond insurers often weigh the quality of an issuer’s 
investment portfolio.    
Bond proceeds form part of the Trust Estate established with the Trustee Bank as security for 
bondholders. To date, the University has directed the Trustee Bank to invest any Debt Service 
Commitment construction fund proceeds in the State Treasurer’s Short Term Investment Fund 
(“STIF”) which is “AAAm” rated by Standard and Poor’s and offers daily liquidity and 
historically attractive risk-adjusted yields. The State Treasurer’s Office wishes to hold and invest 
the University’s General Obligation Bonds Debt Service Commitment funded Costs of Issuance 
account, a much smaller account.  
The General Obligation Debt Service Commitment Refunding, 2004, 2006, 2007, 2010, 2011, 
2013 and 2014 Series A Bond proceeds, other than the costs of issuance, are/were deposited with 
by the Trustee Bank to immediately redeem bonds or in irrevocable escrow funds, which are 
invested in U.S. Treasury Securities and/or U.S. Treasury State and Local Government Securities 
(“SLGS”) and cash pursuant to the relative Escrow Agreements.    
It has been the University’s practice to invest all of the Special Obligation new money bond 
proceeds, including the debt service funds, in dedicated STIF accounts, with the exception of the 
1998 Special Obligation Special Capital Reserve Fund which from time to time had also been 
invested in longer term “AAA” rated federal agencies’ fixed income Investment Obligations as 
defined in the Special Obligation Indenture of Trust.  
The Special Obligation Student Fee Revenue Refunding 2002, 2010 and 2012 Series A Bond 
proceeds, other than the costs of issuance and debt service accounts that were invested in STIF, 
were deposited with the Trustee Bank in their respective irrevocable Escrow Accounts, which 
were invested in U.S. Treasury State and Local Government Securities (“SLGS”), and cash 
pursuant to the Escrow Agreement.    
 
The University’s General Obligation Debt Service Commitment bond proceeds investment 
earnings are retained and recorded by the State Treasurer’s Office and do not flow to the 
University or to the Trustee Bank.  The University’s Special Obligation bond investment 
earnings are part of the pledged revenues and are directly retained by the Trustee Bank to pay 
debt service on the bonds, and may also be used to flow to other Trustee bond accounts, if 
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necessary, pursuant to the Indenture of Trust.  Fiscal year end June 30, 2014, UCONN 2000 
Special Obligation Student Fee Revenue Bond funds (not including the refunding escrows) 
investment earnings amounted to $781.26 (cash basis). 
 
Investment earnings on the Special Obligation Student Fee Revenue Bonds Refunding Escrow 
Accounts flow to their respective irrevocable escrows and are used by the Trustee Bank to meet 
debt service payments and redeem the defeased bonds.  Similarly, investment earnings on the 
General Obligation Debt Service Commitment Refunding Escrow Accounts flow to each 
respective irrevocable escrows and are used by the Trustee Bank to meet debt service payments 
and redeem the defeased bonds.  
 
On December 29, 2005, the University received $15,847,241.65 representing the last advance of 
the $81,900,000 of funds to the University under the Tax-Exempt Governmental Lease Purchase 
Agreement for the Heating Plant Upgrade Cogeneration facility. These funds, and the related 
investment income, are for uses related to the Cogeneration financing and were deposited in a 
dedicated STIF account. During December 2006, part of the remaining proceeds, representing 
the initial December 18, 2003 financing, was yield restricted by investing it in a dedicated Tax 
Exempt Proceeds Fund. All of the Tax-Exempt Governmental Lease Purchase Agreement 
proceeds have been spent.  
 
Future UCONN 2000 Debt Issuance 
The University has issued the entire $962 million of UCONN 2000 Phase I & II authorizations 
for the General Obligation bonds secured by the State’s Debt Service Commitment. 
 
UCONN 2000 Phase III, as amended, provides for an additional $3,320,900,000 of funding with 
University General Obligation bonds secured by the State’s Debt Service Commitment. As of 
September 30, 2014, $1,431,900,000 of Phase III has been authorized by the Board of Trustees 
and the Office of the Governor, of which $449,900,000 is authorized but unissued. During the 
spring of 2015, the University tentatively plans to issue new money UCONN 2000 General 
Obligation Debt Service Commitment Bonds.  From time to time, the University might also issue 
other new money and/or refunding bonds for its General Obligation or Special Obligation bond 
programs.  
 
At this time there are no Board of Trustee authorizations to issue Special Obligation bonds for 
UCONN 2000 projects. However, the University has in the past and could again issue Special 
Obligation securities for certain projects that have a financial self-sufficiency capacity and/or if 
aggregate pledged revenues are sufficient to meet requirements of the Special Obligation 
Indenture. 
 
Additionally, while there are no Board of Trustee authorizations at this time, the University 
could enter into other types of tax-exempt or taxable financings pursuant to the UCONN 2000 
Act.   
 
Market conditions and other factors could also lead to the issuance of refunding debt for General 
Obligation, Special Obligation, or other debt in the future.  
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Credit Ratings  
As of September 30, 2014 , the UCONN 2000 General Obligation Debt Service Commitment 
bonds were  rated “AA” by Standard & Poor’s; “Aa3” by Moody’s Investors Service, and “AA-” 
by Fitch Investors Service. It is a strong vote of confidence in the University that Moody’s and 
Standard & Poor’s ranks these bonds as high as the State’s General Obligation Bonds.  
The UCONN 2000 Special Obligation Bonds were rated “AA-” by Standard & Poor’s and “Aa2” 
by Moody’s Investors Service. Fitch Investors Service does not have an underlying rating for the 
University’s Special Obligation bonds.  
 
In addition to the underlying credit ratings, in the past municipal bond insurance from FGIC, 
MBIA and FSA have secured certain maturities of several of the above bond issues. Originally, 
the insurance provided “AAA” credit ratings. Subsequently the bond insurers experienced a 
series of downgrades in recent years. At times, this has resulted in the UCONN 2000 bonds 
underlying credit ratings exceeding the credit ratings for certain bond insurers. As a result, 
people are advised to check with the credit rating agencies for the most recent bond insurer 
ratings. 
 
Credit Rating History 
Since the inception of UCONN 2000, the University’s bonding program has experienced a 
favorable credit rating history, including several credit rating upgrades.  
 
The capital markets have recognized the tangible benefits to the state’s economy of meeting the 
infrastructure and educational goals of the program, as well as the University’s success in 
implementing them. A high quality credit rating not only provides the state and the University 
with less expensive access to the capital markets but also supports the state’s quality reputation 
among investors. A University milestone occurred in 2002 with the achievement of the high-
grade “double A” credit-rating category from Moody’s Investors Service for both its General 
Obligation and Special Obligation bonds.    
 
February 1996: the first issue of the University’s General Obligation Bonds secured by the 
state’s Debt Service Commitment carried underlying ratings of “A1” by Moody’s Investors 
Service, “AA-” by Standard & Poor’s and “AA-” by Fitch.  
 
February 1998: the first issue of UCONN 2000 Special Obligation bonds depended upon the 
state’s SCRF credit rating. An underlying “stand-alone” credit rating was not available for this 
nascent program. At the time of issuance, the state SCRF enhancement allowed the bonds to 
obtain an “AA-” rating from Standard & Poor’s, “AA-” from Fitch Investors Service, and “A1” 
from Moody’s Investors Service. The bonds were subsequently covered by municipal bond 
insurance and upgraded to “AAA” at Fitch and Standard & Poor’s and “Aaa” at Moody’s 
Investors Service.  
 
October 1998: Standard & Poor’s upgraded the UCONN 2000 General Obligation DSC Bonds 
and the UCONN 2000 Student Fee Revenue 1998 Series A Bonds (SCRF) to “AA” from “AA-”.  
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March 2000: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa3” from 
“A1”.  
 
June 2000: the University achieved a milestone with its first underlying Special Obligation 
Bond “stand alone” credit rating of “AA-” from Standard & Poor’s and an “A1” from Moody’s.  
 
February 2001: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa2” 
from “Aa3”. In April 2001, the General Obligation DSC 2001 Series A bonds were sold without 
any bond insurance security enhancement on any maturity, another successful first-time 
accomplishment for the UCONN 2000 bond program. Moody’s upgraded UConn’s Student Fee 
Revenue 1998 Series A Bonds, which are secured by the state SCRF, at this time to “Aa3” from 
“A1”.  
 
January 2002: UCONN 2000 Special Obligation Bonds (Non-SCRF) were upgraded to “Aa3” 
from “A1” by Moody’s. This graduated UConn’s Special Obligation bonds to Moody’s “high-
grade” bond category and impacted the underlying credit on all outstanding Special Obligation 
Student Fee Revenue Bonds. (The $33.6 million Special Obligation Student Fee Revenue Series  
1998 Series A Bonds additionally secured by the state’s SCRF already carried the “Aa3” rating.) 
This high rating was assigned a stable outlook and represented a positive judgment by the capital 
markets regarding UConn’s financial strength, real and potential growth as an institution, and 
management.  
 
August 2002: Reflecting the outlook changes for the State’s General Obligation Bonds, 
Moody’s and Standard and Poor’s both moved their outlook from “stable” to “negative” for 
UCONN 2000 General Obligation DSC Bonds while retaining their respective credit rating 
levels at “Aa2” and “AA”. Fitch took no action. In a sign of confidence in the University’s 
management and growth potential, Moody’s and Standard & Poor’s kept UConn’s Special 
Obligation Bond ratings levels and stable outlook unchanged.  
 
March 2003: During tougher economic times, the rating agencies confirmed the University’s 
General Obligation DSC bond ratings as follows: Fitch “AA-“; Standard & Poor’s “AA”; and 
Moody’s “Aa2”. Moody’s also confirmed UConn’s Special Obligation and Foundation bond 
ratings at “Aa3”. Holding the credit ratings was a good sign in light of Moody’s February 2003 
move of the State General Obligation bonds and consequently the University’s DSC and SCRF 
security bonds to a watch list for possible downgrade.  
 
July 2003: On July 2, 2003, citing state budget problems, Moody’s downgraded the University’s 
General Obligation DSC bond ratings to “Aa3” from “Aa2” consistent with its action on the 
State General Obligation bond rating. The good news was that Moody’s confirmed UConn’s 
Special Obligation (non-SCRF) bond ratings at “Aa3”. Moody’s also briefly downgraded the 
University’s 1998 Special Obligation Bonds secured by the state’s SCRF to “A1” following a 
general downgrade of any bonds backed by the state’s SCRF but then upgraded the University’s 
1998 Special Obligation Bonds back to “Aa3” on July 14, 2003.  
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January 2004: We were successful in confirming the credit ratings for the UCONN 2000 
General Obligation Debt Service Commitment bonds at a time of state budget deficits and 
negative press reports. The unenhanced ratings for the UCONN 2000 GO DSC 2004 new money 
and refunding bond issues were as follows: Moody’s Investors Service “Aa3”, Standard & 
Poor’s “AA” and Fitch IBCA “AA-”. Several maturities also carried “AAA” rated MBIA bond 
insurance.  
 
February 2005: The unenhanced ratings for the UCONN 2000 GO DSC 2005 new money bond 
issue were confirmed with Moody’s Investors Service “Aa3”, Standard & Poor’s “AA” and Fitch 
IBCA “AA-”. Several maturities also carried “AAA” rated FSA bond insurance.  
 
February 2006: The unenhanced ratings for the UCONN 2000 GO DSC 2006 new money and 
refunding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard & 
Poor’s “AA” and Fitch IBCA “AA-”. Several maturities also carried “AAA” rated FGIC bond 
insurance.  
 
March 2007: The unenhanced ratings for the UCONN 2000 GO DSC 2007 new money and 
refunding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard & 
Poor’s “AA” and Fitch IBCA “AA-”. The bonds were issued without bond insurance.  
 
March 2009: The underlying ratings for the UCONN 2000 GO DSC 2009 new money bond 
issues that are in the process of being issued were confirmed as follows: Moody’s Investors 
Service “Aa3”, Standard & Poor’s “AA” and Fitch IBCA “AA-”.  
 
November 2009: Fitch IBCA retained the “AA-“ for UCONN 2000 GO-DSC bonds but placed 
them on “negative outlook” and did the same for the UCONN 2000 SO-SFR 1998 SCRF bonds 
(no UConn underlying rating), mirroring the negative outlook they had put on the State of 
Connecticut’s General Obligation Bonds, during October 2009. Through diligent management 
and active communication UConn’s Treasury Services avoided a similar move by other credit 
rating agencies at this time. 
 
March 2010: Standard & Poor’s affirmed the "AA-/Stable” unenhanced ratings for UConn’s 
Special Obligation Student Fee Revenue Bonds Series 2002-A bonds, and Special Obligation 
Student Fee Revenue Refunding Bonds Series 2002-A bonds. 
 
April 2010: FITCH recalibrates UCONN 2000 General Obligation and Special Obligation 
Student Fee Revenue 1998A (SCRF) Bonds to “AA” rating outlook negative, and recalibrates 
State of Connecticut General Obligation to “AA+” rating outlook negative. 
 
May 2010: Moody’s recalibrates UConn’s Special Obligation Student Fee Revenue Bonds 
unenhanced ratings to “Aa2” (upgrade from “Aa3”); and Standard & Poor’s affirms at "AA-
/Stable”. 
 
May 2010: Moody’s recalibrates the unenhanced ratings of   UCONN 2000 General Obligation 
Debt Service Commitment Bonds to “Aa2” (upgrade from “Aa3”); and Standard & Poor’s 
affirms at "AA/Stable”; and FITCH affirms at “AA”. 
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June 2010: FITCH moves UCONN 2000 General Obligation and Special Obligation Student 
Fee Revenue 1998A (SCRF) Bonds back to “AA-” rating outlook stable, and moves State of 
Connecticut General Obligation back to “AA” rating outlook stable, citing State finances, a 
month after affirming UConn’s “AA” rating outlook negative. 
 
June 2011:  S&P affirmed underlying ratings of "AA-" Stable outlook on UCONN 2000 Special 
Obligation Student Fee Revenue Bonds, (includes 2010 Refunding; 2002 New Money; and 2002 
Refunding).  
 
June 2011:  UCONN 2000 General Obligation Debt Service Commitment Bonds affirmed by 
Moody's Investors Service at "Aa2" but revised the outlook to negative (following their action on 
State of Connecticut's General Obligation bond rating) and affirmed UCONN 2000 Special 
Obligation Student Fee Revenue Bonds at "Aa2” Stable outlook. 
 
November 2011:  For the UCONN 2000 General Obligation Debt Service Commitment Bonds 
Moody's Investors Service downgraded the rating to “Aa3” from “Aa2" and revised the outlook 
to positive (following their same action on State of Connecticut's General Obligation bond 
rating); Standard & Poor’s affirmed the rating at "AA/Stable”; and FITCH affirmed the rating at 
“AA-/Stable”.   
 
December 2012:  Moody’s Investors Service confirms a rating of “Aa2”/Stable outlook and 
Standard & Poor’s affirmed underlying ratings of "AA-"/Stable outlook for the UCONN 2000 
Special Obligation Student Fee Revenue 2010 and 2012 Refunding Bonds. 
 
July 2013:  For the UCONN 2000 General Obligation Debt Service Commitment Bonds 
Moody's Investors Service confirmed “Aa3/Stable”; Standard & Poor’s affirmed the rating at 
"AA/Stable”; and FITCH affirmed the “AA-“ but revised the outlook to negative (following their 
action on State of Connecticut's General Obligation bond rating).   
 
March 2014:  For the UCONN 2000 General Obligation Debt Service Commitment Bonds 
credit ratings Moody's Investors Service affirmed “Aa3/Stable”; Standard & Poor’s affirmed 
"AA/Stable”; and FITCH affirmed “AA-/Negative”.  
 
UCONN 2000 Debt on Audited Financial Statements 
 
UCONN 2000 financings are debt obligations of the University, as issuer, and are reflected on 
UConn’s financial statements accordingly.  For example, Special Obligation bonds and Tax-
Exempt Governmental Lease Purchase Agreement debt are shown as liabilities on the 
University’s financial statements and the related capital improvements are shown as assets. The 
University is the issuer and ultimately responsible for the UCONN 2000 General Obligation 
Bonds which also fund certain assets at the UCONN Health Center, and consequently are also 
partially reflected on the UCONN Health Center’s financial statements as further discussed 
below. 
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Phase III of the Act authorizes the University to fund projects for the Health Center with, among 
other sources, UCONN 2000 General Obligation Debt Service Commitment Bonds and the 
University has done so.  Accordingly, the UCONN 2000 General Obligation Debt Service 
Commitment Phase III project proceeds and any unspent debt proceeds are reflected on both 
UCONN’s and UCHC’s financial statements. As bonds are issued, the amount of the 
commitment for the Health Center is recorded as an offset to revenue on UCONN’s financial 
statements in the University’s Other Changes in Net Position section of the Statements of 
Revenues, Expenses, and Changes in Net Position. A corresponding liability is recorded in due 
to affiliate in UCONN’s Statement of Net Position for the unspent portion of the bonds due to 
the Health Center.  Correspondingly the Health Center records that portion of UCONN 2000 
bond issuance proceeds for UCHC in the capital appropriation line in UCHC’s Statements of 
Revenues, Expenses, and Changes in Net Position. A corresponding receivable is recorded for 
the unspent portion of the bonds. The State’s debt service commitment for interest on the 
UCONN 2000 General Obligation bonds is included in Non-Operating Revenues (Expenses) 
section of the Statements of Revenues, Expenses, and Changes in Net Position.  
 
UCONN 2000: Private Financial Support 
For fiscal year 2014 the Foundation raised a record breaking $81.1 million from 26,615 
donors.  $32.3 million designated to endowed accounts and $48.8 to restricted accounts.   Fiscal 
year 2015 is off to a strong start with new gifts and commitments of $15 million as of September 
30, 2014.  
  
Significant Recent Commitments  
• Mr. Anthony Rizza pledged $5,000,000 to support the Morrone Stadium Enhancement 
• Mr. Peter J. Werth, Jr. pledged $2,420,000 toward the UConn Basketball Champions 
Center  
• Mr. John A. Capuano announced bequest intentions in the amount of $2,000,000 for the 
School of Pharmacy 
• SBM Charitable Foundation, Inc. pledged $1,000,000 to support outreach programs in 
the Athletics Department 
 
UCONN 2000 IN CYBERSPACE 
Information about UCONN 2000 is available on the World Wide Web via the UCONN 2000 
home page. The address: www.uc2000.uconn.edu/ 
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The website contains all previous legislative updates to the Governor and the General Assembly 
(Progress Reports), the four year Progress Report, the original UCONN 2000 proposal and 
UCONN 2000 project updates. 
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Storrs & Regional Campuses
Project Name Phase III Funding
Academic and Research Facilities 14,599,327$        
Arjona and Monteith 5,563,769            
Avery Point Renovation 10,014,536          
Beach Hall Renovations 550,000               
Biobehavioral Complex Replacement 556,000               
Bishop Renovation 1,300,000            
Deferred Maintenance/Code/ADA Renovation Lump Sum 30,682,615          
Engineering Building 20,970,913          
Equipment, Library Collections & Telecommunications 34,500,000          
Family Studies (DRM) Renovation 25,000                 
Fine Arts Phase II 26,509                 
Gant Building Renovations 1,075,000            
Hartford Relocation Acquisition/Renovation 13,299,682          
Heating Plant Upgrade 9,828,824            
Jorgensen Renovation 50,000                 
Manchester Hall Renovation 75,000                 
Mansfield Training School Improvements 1,643,242            
North Hillside Road Completion 1,500,000            
North Superblock Site and Utilities 450,000               
Parking Garage #3 106,034               
Residential Life Facilities 38,393,495          
Stamford Campus Improvements/Housing 9,170,616            
Support Facility (Architectural & Engineering Services) 250,000               
Torrey Renovation Completion & Biology Expansion 1,269,368            
Torrington Campus Improvements 250,000               
Waterbury Downtown Campus 1,420,846            
Young Building Renovation/Addition 7,429,224            
Subtotal of Storrs & Regional Campuses 205,000,000$      
UConn Health
Project Name Phase III Funding
CLAC Renovation Biosafety Level 3 Lab 5,810,000$          
Deferred Maintenance/Code/ADA Renovation Sum 2,900,000            
Equipment, Library Collections & Telecommunications 4,125,000            
Main Building Renovation 11,679,000          
UCHC New Construction and Renovation 85,986,000          
Subtotal of UConn Health 110,500,000$      
Grand Total FY 2015 315,500,000$      
UCONN 2000 Year 20
FY 2015 Authorized Projects
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Project Amount
Storrs and Regional Campus Projects
Academic and Research Facilities 524,184,284$      
Arjona and Monteith (new classroom buildings) 131,615,885        
Avery Point Campus Undergraduate & Library Building 10,585,532          
Avery Point Renovation 28,033,628          
Beach Hall Renovations 5,292,695            
Benton State Art Museum (Completion Addition) 2,903,509            
Biobehavioral Complex Replacement 3,343,975            
Bishop Renovation 3,850,000            
Commissary Warehouse -                          
Deferred Maintenance/Code/ADA Renovation Lumpsum 644,413,250        
Engineering Building 92,659,050          
Equipment, Library Collections & Telecommunications 242,741,496        
Family Studies (DRM) Renovation 2,893,306            
Farm Buildings Repairs/Replacement 6,728,342            
Fine Arts Phase II 22,738,572          
Floriculture Greenhouse 6,750,000            
Gant Building Renovations 162,269,050        
Gentry Completion 9,628,209            
Hartford Relocation Acquisition/Renovation 115,000,000        
Heating Plant Upgrade 31,953,824          
Incubator Facilities -                          
Intramural, Recreational & Intercollegiate Facilities 31,009,921          
Jorgensen Renovation 2,134,475            
Koons Hall Renovation/Addition 1,080,057            
Lakeside Renovation 3,800,000            
Law School Renovations/Improvements 15,768,029          
Library Storage Facility -                          
Manchester Hall Renovation 882,264               
Mansfield Training School Improvements 11,643,242          
Natural History Museum Completion 500,000               
North Hillside Road Completion 8,200,000            
North Superblock Site and Utilities 41,469,428          
Observatory -                          
Old Central Warehouse 126,000               
Parking Garage #3* 69,965,961          
Psychology Building Renovation/Addition 25,170,550          
Residential Life Facilities* 187,717,007        
School of Pharmacy 6,000,000            
Stamford Campus Improvements 10,670,616          
Storrs Hall Addition 14,987,927          
Student Health Services* -                          
UCONN 2000 Phase III Project List
State Debt Service Commitment
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Project Amount
Student Union Addition 13,000,000          
Support Facility (Architectural & Engineering Services) 250,000               
Torrey Renovation Completion & Biology Expansion 15,063,717          
Torrington Campus Improvements 619,156               
UCONN Products Store -                          
Waterbury Downtown Campus 1,899,783            
West Hartford Campus Renovations/Improvements 6,774,305            
Young Building Renovation/Addition 26,682,955          
Health Center Projects
CLAC Renovation Biosafety Level 3 Lab 16,835,000$        
Deferred Maintenance/Code/ADA Renovation Sum-Health Center 44,766,150          
Dental School Renovation 5,000,000            
Equipment, Library Collections & Telecommunications-Health Center 68,295,850          
Library/Student Computer Center Renovation 1,400,000            
Main Building Renovation 139,045,363        
Medical School Academic Building Renovation 40,096,637          
Parking Garage - Health Center* -                          
Planning & Design Costs 25,000,000          
Research Tower 68,701,000          
Support Building Addition/Renovation 100,000               
UCHC New Construction and Renovation 368,660,000        
Total - Storrs and Regional Campus Project List 2,543,000,000$   
Total - Health Center Project List 777,900,000        
TOTAL 3,320,900,000$   **
*    Projects are partially/totally financed by Revenue Bonds
**$3,320,900,000 may be financed with bonds secured by the State's debt service commitment.
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EXHIBIT C 
 
POLICIES:  SELECTION AND ACQUISITION OF PROFESSIONAL SERVICES 
 
Section 10a-109d (5) of the Connecticut General Statutes authorizes the University to 
contract with professionals to plan, design and supervise UCONN 2000 projects and 
other capital projects. 
 
1. The Executive Vice President for Administration and Chief Financial Officer has 
the responsibility for the administration of these policies.  Authority for their 
implementation may be delegated to appropriate operating departments and/or 
individuals. 
 
2. A selection committee   shall be appointed to select professional services for each 
project in accordance with university policies and procedures. 
 
3. The selection committee shall develop the rating and evaluation criteria.  
 
4. The contract shall be negotiated in consultation with the University Master 
Planner and Chief Architect or with the Associate Vice President for Campus 
Planning Design and Construction for the Health Center. 
 
5. Changes in scope that affect the cost of the project must be approved by the 
Executive Vice President for Administration and Chief Financial Officer, or as 
delegated to appropriate operating departments and/or individuals. 
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EXHIBIT D 
 
POLICIES:  PRE-QUALIFICATION AND SELECTION OF CONTRACTORS 
 
 
Section 10a-109n (c) (2) of the Connecticut General Statutes authorizes the University to 
contract with construction firms for the building of UCONN 2000 projects and other capital 
projects. 
 
1. The Executive Vice President for Administration and Chief Financial Officer has the 
responsibility for the administration of these policies.  Implementing authority may be 
delegated to appropriate operating departments. 
 
2. Pre-qualification shall be required of all bidders for projects over $100,000. 
 
3. Objective written criteria for pre-qualification of firms shall be developed. 
 
4. A list of pre-qualified contractors shall be developed on a project basis.  Firms will be 
evaluated on written criteria, including but not limited to:  (1) the firm’s previous 
experience with similar projects, (2) the firm’s financial ability to complete the 
project, (3) the firm’s ability to post surety bonds, (4) evaluation of the firm’s 
integrity, (5) a determination that the firm has no conflict of interest in connection 
with the project, (6) technical ability, (7) managerial ability and (8)whether a 
contractor or one of their subcontractors on one of their previous projects has been in 
compliance with the provisions of Part III of Chapter 557 and Chapter 558 during the 
previous five calendar years. 
 
5. Pre-qualified firms shall be invited to bid upon a specific contract.  Contracts shall be 
awarded to the lowest responsible bidder who conforms to the University’s standards 
for the project. 
 
6. If it is in the best interest of the University and the State of Connecticut, all bids may 
be rejected and the contracting process reopened. 
 
7. The University may negotiate with any pre-qualified contractor that is currently under 
contract for incorporation work under exigent circumstance.  This new work need not 
be related to the original contract.  The new work shall be of a similar nature as the 
basic contract.   
 
8. Exigent circumstances include work necessary to: 
a. Prevent loss of grant income or other revenue 
b. Produce additional revenue or grant income 
c. Insure renovations are complete for new faculty and staff members 
d. Provide for safety and health of the University Community 
e. Comply with any Federal or State laws or regulations 
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f. Insure timely and orderly completion of UCONN 2000 or 21st Century UConn 
Projects. 
 
9. The Executive Vice President for Administration and Chief Financial Officer shall 
approve use of the exigency provision for an individual job based upon a written 
recommendation from the University Master Planner and Chief Architect or by the 
Associate Vice President for Campus Planning Design & Construction as designee 
for the Health Center 
 
10. The negotiations may be conducted with any contractor or contractors currently 
performing one of the following types of contracts; lump sum, design build or 
construction manager at risk. 
 
11. The University Master Planner and Chief Architect or by the Associate Vice 
President for Campus Planning Design & Construction as designee for the Health 
Center will prepare a price negotiations memorandum detailing the basis for the 
award. 
 
12. The Executive Vice President for Administration and Chief Financial Officer shall 
also stipulate whether the added work shall be incorporated into the contract by 
change order or be consummated as a new contract.   
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PREVAILING WAGE COMPLIANCE REPORT 
 
The attachments referred to below cover the reporting period from April 1, 2014 through 
September 30, 2014 and are issued pursuant to the requirements of subsection (f) of 
section (7) of Public Act 02-3, an Act Concerning 21st Century UCONN, by providing 
the following information: 
 
(1) The names and addresses of contractors and subcontractors performing repair, 
addition, alteration and new construction on the university’s campuses in the previous six 
months. 
 
Attached is the listing in alphabetical order.  This is being filed in conjunction with the 
October 2014 Report Number Thirty-nine to provide a consolidated report for UCONN 
2000 activities. There is no sub-grouping of contractors or subcontractors as the nature 
of their business makes each interchangeable with the other as business opportunities 
become available. 
 
Also attached is information from the State of Connecticut Department of Labor, Wage 
and Workplace Standards Division, Contract Compliance Unit  which represents a 
combined sharing of information by the University of Connecticut and the Department of 
Labor.  No report is made from the Department of Labor, for this reporting period. 
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